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*************************************************************************************************

IMPORTANT
SPECIAL NOTICES

*************************************************************************************************

This project includes, but is not limited to, the following special requirements:

• Attention is directed to Section 3, "Award and Execution of Contract," of the special provisions for special
requirements for the time allowed for return of documents by the successful bidder.

• Attention is directed to Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," of the
special provisions for special requirements for beginning of work.

• Attention is directed to the Notice to Contractor and Section 1, "Plans and Specifications," of the special provisions
regarding references to the District and District Director's Office.  The Office of the District Director for the
Northern Region is located at Marysville.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

• Attention is directed to Section 11-2, "Portland Cement Concrete," of these Special Provisions which contains
Section 90, "Portland Cement Concrete," of the Standard Specifications.

• Attention is directed to "Miscellaneous Metal," in Section 8-1, "Miscellaneous," of these Special Provisions for new
requirements for miscellaneous metal.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24D Pavement Markings - Words
A24E Pavement Markings - Words and Crosswalks
A73A Object Markers
A73B Markers
RSP A73C Delineators, Channelizers and Barricades
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T10 Traffic Control System for Lane Closure On Freeways and Expressways
T11 Traffic Control System for Lane Closure On Multilane Conventional Highways
T12 Traffic Control System for Lane Closure On Multilane Conventional Highways
T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways
T15 Traffic Control System for Moving Lane Closure On Multilane Highways
T16 Traffic Control System for Moving Lane Closure On Multilane Highways
T17 Traffic Control System for Moving Lane Closure On Two Lane Highways
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4

State Project with DVBE Goals (06-14-00)
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DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 03-1M8804

03-ED-50-63.9/115.0

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN EL DORADO COUNTY FROM EAST END SOUTH FORK AMERICAN RIVER

BRIDGE TO PIONEER TRAIL ROAD

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on August 21, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN EL DORADO COUNTY FROM EAST END SOUTH FORK

AMERICAN RIVER BRIDGE TO PIONEER TRAIL ROAD

General work description:  Apply bonded wearing course on pavement  in El Dorado County from the east end of the
South Fork American River Bridge  (# 25-08) to .5 km West of Pioneer Trail Road.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.
No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C

licenses:  C-12.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in the special provisions to the district shall be deemed to mean the Northern
Region.  The office of the District Director for the Northern Region is located at Marysville.
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is
to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the
District Director of Transportation for the district in which the work is situated, and available from the California Department
of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage rates which
have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the
general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  July 30, 2001

ALR
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

03-1M8804

Item Item Code Item Unit of Measure Estimated Quantity

1
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

2
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

3
(S)

128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2

4
(S)

021808 REMOVE THERMOPLASTIC TRAFFIC STRIPE
(RECESSED)

M 1560

5
(S)

021809 COLD PLANE ASPHALT CONCRETE PAVEMENT
(16 MM MAXIMUM)

M2 560

6 190185 SHOULDER BACKING STA 1030

7 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 3500

8 374492 ASPHALTIC EMULSION (POLYMER MODIFIED) TONN 600

9 021810 BONDED WEARING COURSE TONN 22 900

10
(S)

021811 RUMBLE STRIP (GROUND-IN) M 54 800

11
(S)

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) M 166 000

12
(S)

021812 200 MM  THERMOPLASTIC TRAFFIC STRIPE
(RECESSED)

M 1560

13
(S)

840573 100 MM THERMOPLASTIC TRAFFIC STRIPE
(RECESSED, BROKEN  10.98 M - 3.66 M)

M 5960

14
(S)

840666 PAINT PAVEMENT MARKING (2-COAT) M2 610

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS
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Annexed to Contract No. 03-1M8804

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in these special provisions to the district shall be deemed to mean the Northern
Region.  The office of the District Director for the Northern Region is located at Marysville.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA  95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

B. A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

C. Credit for DVBE prime contractors will be 100 percent.
D. A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.

Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
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venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special
provisions.

E. A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

G. Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."
3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all

trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

H. DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the
Contractor's responsibility to verify that DVBEs are certified.

I. Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification
status.  The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at
http://www.dot.ca.gov/hq/bep/.

2-1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or
material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
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including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work.  The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers.  The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.
D. Available Disabled Veteran Business Enterprises were considered.

2-1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq

and Title 2, California Code of Regulations, Section 1896, et seq.
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be

certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA  95814.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.



Contract No.  «Dist»-«Contract_No»
8

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.
B. Has its principal place of business in a state in which there is no local contractor preference on construction

contracts.
C. Has its principal place of business in a state in which there is a local contractor construction preference and the

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be signed by the successful bidder and shall be received with the contract bonds by the Division of
Office Engineer within 4 days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice that
the contract has been awarded.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed
contract documents shall be delivered to the following address:  Department of Transportation, Engineering Service Center,
P.O. Box 168041, Sacramento, CA 95816-8041, Attn.:  Office Engineer (MS43) - Contracts.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.
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The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over non-small business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 5 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work shall be diligently prosecuted to completion before the expiration of 100 WORKING DAYS beginning on the
fifth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 2100 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
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the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.018  EXCAVATION SAFETY PLANS

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.
•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.
•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.
•    Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
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issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that

administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
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a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
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spacing of the cones or delineators shall be not more than the spacing used for the lane closure.
Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.
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C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.
G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section 2-1.054, "Required
Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and



Contract No.  «Dist»-«Contract_No»
15

will not relieve either party of the legal requirements of the contract.

5-1.12  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

  At the contractors option a portion of the yard (consisting of approximately 0.5 hectares) at the Caltrans Maintenance
Station at Echo Summit, KP 107.3, may be used for a yard area or plant site.

 Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State
shall not be held liable for damage to or loss of materials or equipment located within these areas.

Residence trailers will not be allowed within the highway right of way, except that one trailer will be allowed for yard
security purposes.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State-owned property
which the Contractor occupies.  The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.13  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:
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SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
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1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
C. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Alpine Products, "D-Dot" and "ANR" (ABS)
B. Apex Universal (Ceramic)
C. Apex Universal, Model 929 (ABS)
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
E. Highway Ceramics, Inc. (Ceramic)
F. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
G. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
H. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
I. Road Creations, Model RCB4NR (Acrylic)
J. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
C. Road Creations, Model R41C (100 mm x 100 mm)
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. P.B. Laminations, Aztec, Grade 102
D. Swarco Industries, "Director-2"
E. 3M, "Stamark," Series 620
F. 3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
G. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
H. Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM
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CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701 KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)
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CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600
C. 3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series
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Signs: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange)
B. Reflexite "SuperBright" (Fluorescent orange)
C. Reflexite "Marathon" (Fluorescent orange)
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite
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8-1.03  MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:

Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24
6.00-9.00 5 10 —
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SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

No work will be allowed from KP 106.98 to KP 115.00, from October 15, 2001 through April 30, 2002.
Attention is directed to "Shoulder Backing" of these special provisions regarding required use of portable delineators and

C31 signs.
Attention is directed to “Bonded Wearing Course” of these special provisions regarding required tack coat on all

thermoplastic striping and prepaving conference.
Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.
In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement

delineation as directed by the Engineer.  Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.

10-1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."
Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.  Copies of the
Manuals may also be obtained from the Department's Internet Web Site at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.
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The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Manuals and Federal, State, and local regulations.  For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Manuals, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.  The
Engineer will have 5 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 5 days of receipt of the Engineer's comments.  The Engineer will have 5 days to review
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A. Soil stabilization;
B. Sediment control;
C. Tracking control;
D. Wind erosion control;
E. Non-storm water control; and
F. Waste management and material pollution control.

Specific objectives and minimum requirements for each category of control measures are contained in the Manuals.
The Contractor shall consider the objectives and minimum requirements presented in the Manuals for each of the above

categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and
implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Manuals and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Manuals.
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The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual:

A. Project description and Contractor's certification;
B. Project information;
C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Manuals and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the rainy season, defined as between October 15 and April 15.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the rainy season.

Throughout the rainy season, the active, soil-disturbed area of the project site shall be not more than 1.9 hectares.  The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation.   A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site.   A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy
control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A
current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution
control.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.
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MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary
measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of
each site inspection record shall be submitted to the Engineer.

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;
B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and
D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03  COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No.03-0A4001) to stabilize shoulder drainage  in El Dorado
County on Route 50  starting February 1, 2002 (KP 115.0 to KP 118.6) may be in progress adjacent to  this project during
progress of the work on this contract.

10-1.04  PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS

The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.
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E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
H. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
I. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
J. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
K. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
L. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular

monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use.  The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
I. Major traffic stage switches.
J. Finishing roadway and final cleanup.

Schedule activities shall include the following:

A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.



Contract No.  «Dist»-«Contract_No»
34

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA

The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
E. Include a title block and a timeline on each page.

BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and
near-critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special
provisions.  The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date.  The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic.  The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.
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FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.05  OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

10-1.06  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.
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Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.07  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.08  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" "and Portable Changeable
Message Sign," of these special provisions and these special provisions.  Nothing in these special provisions shall be
construed as relieving the Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.
On Route 50, a portable changeable message sign shall be placed for each lane or shoulder closure, in advance of the

first warning sign as shown on the plans, unless otherwise directed by the Engineer.  Where advanced warning signs in both
directions are required, a portable changeable message sign shall be placed in advanced of the first warning sign for each
direction of travel.

On multilane roadways, whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the
shoulder area shall be closed as shown on the plans.

On two-lane, two-way roadways, whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic
lane, the shoulder area shall be closed with fluorescent traffic cones or portable delineators placed on a taper in advance of
the parked vehicles or equipment and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the
last vehicle or piece of equipment.  A minimum of 9 cones or portable delineators shall be used for the taper.  A C23 (Road
Work Ahead) or C24 (Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags.  The sign shall be
placed where designated by the Engineer.

On Route 50 except as noted herein, lanes shall be closed only during the hours shown on the charts included in this
section "Maintaining Traffic."  Except work required under Sections 7-1.08 and 7-1.09, work that interferes with public
traffic shall be performed only during the hours shown for lane closures.

The maximum length of any lane closure shall be limited to 1.6 km.
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On two-lane, two-way roadways, a minimum of one paved traffic lane, not less than 3.4 m wide, shall be open for use by
public traffic.

On two-lane, two-way roadways, during construction operations, intermittent road closures will be allowed for periods
not to exceed 10 minutes.  After each closure, all accumulated traffic shall pass through the work before another closure is
made.  When traffic is under one-way control, delays to public traffic shall not exceed 20 minutes.

During one-way traffic control, approaching passing lanes shall be closed to public traffic at least 1 km in advance of any
flagging operation.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in
progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.  When a designated legal holiday falls on a Monday, the full width of the traveled
way shall be open for use by public traffic on the preceding Friday, Saturday and Sunday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.

Lane Closure Chart No. 1
Two-Lane Conventional Highway Lane Requirements

Direction: EASTBOUND/WESTBOUND                 Location: 03-ED-50-63.9/69.8, 71.3/75.1,
                                                                                                     76.2/82.8, 83.6/86.8

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

Mondays 2 R R R R R R R R R
Tuesdays through Thursdays R R R R R 2 R R R R R R R R R

Fridays
Saturdays
Sundays

Day before designated legal holiday
& designated legal holidays

Legend:
R A minimum of one paved traffic lane, not less than 3.4 m wide, shall be open for use by public traffic.

(Reversing Control).

2 A minimum of two paved traffic lanes shall be open for use by public traffic.  (One lane not less than
3.6 m wide in each direction of travel).

No closure allowed.

REMARKS:
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Lane Closure Chart No. 2
Multilane Lane Requirements

Location: EASTBOUND/WESTBOUND           Location: 03-ED-50-69.8/71.3, 75.1/76.2,
                                                                                              82.8/83.6, 86.8/87.4,
                                                                                              94.7/95.7, 102.7/103.6,
                                                                                              105.9/107.0

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays 1 1 1 1 1 1 1 1 1 1 1 1

Tuesdays through Thursdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Fridays

Saturdays

Sundays

Day before designated legal holiday
& designated legal holidays

Legend:
1 One lane, a minimum of 3.4 m wide shall be open in direction of travel.

No lane closure allowed

REMARKS:

Lane Closure Chart No. 3
Two-Lane Conventional Highway Lane Requirements

Direction: EASTBOUND/WESTBOUND           Location: 03-ED-50-87.4/94.74, 95.7/102.7,
                                                                                              103.6/105.9, 107.0/113.1

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays R R R R R R R R R R R R

Tuesdays through Thursdays R R R R R 2 2 2 2 R R R R R R R R R R R R R R R

Fridays

Saturdays

Sundays

Day before designated legal holiday
& designated legal holidays

Legend:
R A minimum of one paved traffic lane, not less than 3.4 m wide, shall be open for use by public traffic.

(Reversing Control).

2 A minimum of two paved traffic lanes shall be open for use by public traffic.  (One lane not less than
3.6 m wide in each direction of travel).

No closure allowed.

REMARKS:
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Lane Closure Chart No. 4
Two-Lane Conventional Highway Lane Requirements

Direction: EASTBOUND/WESTBOUND                    Location: 03-ED-50-113.1/115.0

a.m. p.m.

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays 2 R R R R R R R R

Tuesdays through Thursdays R R R R R 2 2 2 2 2 2 2 R R R R R R R R

Fridays

Saturdays

Sundays

Day before designated legal holiday
& designated legal holidays

Legend:
R A minimum of one paved traffic lane, not less than 3.4 m wide, shall be open for use by public traffic.

(Reversing Control).

2 A minimum of two paved traffic lanes shall be open for use by public traffic.  (One lane not less than 3.6
m wide in each direction of travel).

No closure allowed.

REMARKS:

10-1.09   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.
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LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.
Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure

Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.10  CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance
with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California
Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of
public traffic within the work zone.  A total of 480 hours of California Highway Patrol support is available.

Construction zone enhanced enforcement will be required during any construction operation requiring traffic control  as
deemed appropriate by the Engineer.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring
construction zone enhanced enforcement.  The schedule shall include all activities requiring construction zone enhanced
enforcement and the estimated hours of CHP support required for each activity.  The work shall be performed within the
number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities.  The
Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of
$55.00 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof,
that a CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses
connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys
due to the Contractor.

The Engineer will make all arrangements with the CHP for scheduled and requested additional construction zone
enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these
special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of
the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be
submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of
cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through
Friday, excluding designated legal holidays.
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Cancellations with less than the 36-hour written notice may result in charges from the CHP.  The Contractor shall bear
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to
weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to
participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late
cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety
of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the
responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the
Standard Specifications.

10-1.11  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign and radios which shall be in operation when the vehicle is being used for
placing, maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in
placing, maintaining or removing the components when operated within a stationary type lane closure shall only display the
caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The
flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and
removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is
completed.

On two-lane, two-way roadways, one-way traffic shall be controlled through the project in conformance with the plan
entitled "Traffic Control System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Each vehicle used to place, maintain and remove components of a traffic control system shall have radio contact with
personnel in the work area.

When flaggers are required, additional advance flaggers will be required.  All flaggers shall have radio contact with
personnel in the work area.

The Contractor shall utilize a pilot car.  The cones shown along the centerline on the plan need not be placed.  The pilot
car shall have radio contact with personnel in the work area.  The maximum speed of the pilot car through the traffic control
zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.
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Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer
shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819.

New TMAs proposed as equal to approved TMAs  or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals (including radios), and for doing all
the work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the
components of the traffic control system and for furnishing and operating the pilot car, (including driver, radios, other
equipment, and labor required), as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs,"
of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.12  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.
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GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall
be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised
pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to
the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic.  C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones.  R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones.  For continuous zones longer than 3 km,
W71 (NEXT _____ MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline
pavement delineation has been applied.  The signing for "no passing" zones shall be removed when no longer required for the
direction of public traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs"
of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation (including the signing specified for "no passing" zones) and for providing
equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment
will be made therefor.

10-1.13  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained during each lane or shoulder
closure at those locations designated by the Engineer in conformance with the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

10-1.14  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.
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Attention is directed to "Public Safety" of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.15  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.
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REMOVE THERMOPLASTIC  TRAFFIC STRIPE (RECESSED)

Recessed thermoplastic traffic stripe wider than 100 mm shall be removed at the locations shown on the plans and as
directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1: 100 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing.  The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

10-1.16  SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of the new surfacing in conformance with
the details shown on the plans and these special provisions.
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The material for shoulder backing shall be imported material conforming to the following grading and quality
requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement

50-mm 100 Sand Equivalent 217 10 min - 35
max

25-mm 74 - 100 Resistance (R-value) 301 40 min.
4.75-mm 40 – 72 Crushed Particles 205 75% min.
600-µm 15 – 44
75-µm 10 - 25

Coarse aggregate (material retained on the No. 4 sieve) shall consist of material of which at least 75% by weight shall be
crushed particles as determined by California Test 205. The material for shoulder backing shall not be cinder type in nature.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass and debris.  Removed weeds and
grass shall be disposed of uniformly over adjacent slope areas and removed debris shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Shoulder backing material shall be watered and rolled to form a smooth, firmly compacted surface.  Watering shall
conform to the provisions in Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on the new surfacing prior to placing the material in the final position
nor shall the material be deposited onto the new surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after
completion of that portion of the new surfacing.  Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing.  Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m.  The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.

Shoulder backing will be measured by the station along each edge of surfacing where shoulder backing is constructed.  A
station shall be considered to be 100 meters.  The length of shoulder backing to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance determined by the Engineer.

The contract price paid per station for shoulder backing shall include full compensation for furnishing all labor, materials
(except imported material), tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder
backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and
temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the mass of water in the aggregate
will not be determined and no deduction will be made from the mass of material delivered to the work.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, hauling, and
depositing imported material for shoulder backing, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.17  RUMBLE STRIPS (GROUND-IN)

Rumble strips (ground-in) shall consist of grinding rumble strip depressions along the centerline of the highway in the
newly paved open graded asphalt concrete in accordance with the details shown on the plans and these special provisions.

Rumble strips shall not be placed on structures.
Should the methods used or equipment furnished by the Contractor fail to produce rumble strip depressions without

tearing or snagging or damaging the pavement that is to remain in place, the rumble strip operation shall be discontinued and
the Contractor shall provide other suitable equipment, or modify the equipment or method constructing the rumble strip
depressions.
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Residue from grinding rumble strip depressions shall be immediately vacuumed up and shall be disposed of outside the
highway right of way as provided in Section 7-1.13, “Disposal of Material Outside the Highway Right of Way,” of the
Standard Specifications.

Rumble strip depressions shall not vary from the required dimensions by more than 10 percent.
Constructing rumble strips shall be performed without damage to the new or existing stripe or pavement markers that are

to remain in place.  Damage to existing stripe or pavement markers which are to remain in place shall be replaced at the
Contractor’s expense and will not be measured or paid for.

Rumble strips will be measured by the meter, with no deduction for required gaps, along the centerline of each rumble
strip constructed.
The contract price paid per meter for rumble strip (ground-in) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the rumble strips, including
vacuuming up and disposing of the residue as shown on the plans, as specified in the Standard Specifications, these special
provisions, and as directed by the Engineer.

10-1.18  LIME TREATED AGGREGATES

This work shall consist of furnishing and treating aggregates with lime in accordance with the requirements of these
special provisions.

Prior to being incorporated into gap graded polymer modified asphalt concrete, aggregate shall be treated with a slurry of
lime and water according to the requirements of these special provisions.

Lime shall conform to the provisions of Section 24-1.02, “Materials”, of the Standard Specifications, and shall be high-
calcium hydrated lime.  Water for mixing with aggregate and lime shall be free from oil and other impurities and shall
contain not more than 650 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4.

Lime shall be added to the aggregate as a slurry.  Aggregate sizes, as determined by the requirements of Section 39-3.01,
“Storage,” of the Standard Specifications, shall be lime treated and cured separately.

Lime shall be added to the separate sizes of aggregate in the following proportions:

Aggregate Sizes Percent Hydrated Lime
(by dry mass of aggregate)

Coarse Retained in 4.75-mm sieve 0.5 to 1.0
Fine Passing a 4.75-mm sieve 1.5 to 2.0

The exact proportions shall be determined by the Contractor and submitted to the Engineer for approval.  These exact
proportions determined by the Contractor and agreed to by the Engineer will hereinafter be referred to as the agreed dry lime
ratios.  The actual dry lime ratio produced for each size of aggregate treated shall not vary by more than 0.2 percent above or
below the agreed lime ratio.

In addition, the lime ratio (kilograms of dry lime per 100 kilograms of dry aggregate expressed as a percent) for the
combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent.  The exact amount shall be determined
by the Contractor and approved by the Engineer.  Regardless of the water content of the slurry, or that of the untreated
aggregate, the lime ratio for the combined aggregates shall not vary by more than 0.2 percent above or below the combined
aggregate agreed lime ratio.  At no time shall the treatment of individual sized aggregates produce a combined aggregate in
which the combined aggregate actual lime ratio deviates from the agreed lime ratio by more than 0.2 percent, when the
individual sizes of aggregate are combined in the proportions designated in the approved gap graded polymer modified
asphalt concrete mix design.

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be at least 1 percent of the
dry mass of the aggregate.  Moisture content of the aggregate shall be of sufficient quantity so as to assure complete coating
of the aggregate with slurry.  At the time of combining the slurry and aggregate, all aggregate shall have been dried or
drained sufficiently to result in a stable moisture content such that no visible separation of water from the aggregate will take
place.
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Dry hydrated lime shall be combined with water to form a slurry at a ratio of one part hydrated lime to 3 parts water,
proportioned by mass or by volume as specified herein.  The proportioning of lime and water shall be of either a continuous
or a batch type operation in conformance with the following:

When a continuous proportioning operation for the production of slurry is used the proportioning device shall be capable
of determining the exact ratio of water to lime at all production rates and the following methods shall be used:

Lime Proportioning-  Dry lime shall be weighed using a belt scale.  Belt scale accuracy shall be such that, when
operating between 30 percent and 100 percent of production capacity, the average difference between the
indicated mass of material delivered and the actual mass delivered will not exceed 0.5-percent of the actual
mass for 3 individual runs.  For any of the 3 individual runs, the indicated mass of material delivered shall not
vary from the actual mass delivered by more than one percent of the actual mass.  Test run duration shall be for
at least 0.5-tonne of dry lime.  Test run material shall be hydrated lime and shall be weighed on a platform scale
located at the slurry proportioning plant.  The platform scale shall have a maximum capacity not exceeding 2.5
tonnes.  The platform scale shall be error tested within 24 hours of the calibration of the dry lime proportioning
device.

Water-  Water to be used in the slurry shall be measured with a meter.  Meter accuracy shall be such that, when
operating between 50 percent and 100 percent of production capacity, the average difference between the
indicated mass of water delivered and the actual mass delivered shall not exceed one percent of the actual mass
for 3 individual runs.  Test run duration shall be for at least 3800 liters.

Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-flow
indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts
of dry lime and water introduced into slurry storage tank can be determined.  Individual feeds for water and dry
lime shall be equipped with no-flow devices which shall stop all slurry production when either of the individual
ingredients is not being delivered to the slurry storage tank.

When a batch type proportioning operation for the production of slurry is used the following methods shall be used:

Lime Proportioning shall be by mass.- The weighing of the dry lime shall be performed at the slurry production
site.  The scale shall be appropriate for the amount of the lime draft used.  When the proportioning operation
uses a dry lime draft of less than 10 tonnes an automatic batch controller shall be utilized.  Any automatic batch
controller used shall meet the requirements of Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

Water shall be measured with a meter.- Meter accuracy shall be such that, when operating between 50 percent
and 100 percent of production capacity, the average difference between the indicated mass of water delivered
and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs.  Test run
duration shall be for at least 3800 liters.  The water meter shall be equipped with a resettable totalizer.  When an
automatic controller is used to batch the dry lime it shall also control the proportioning of the water.  When an
automatic controller is used to proportion the water the indicated draft of the water shall be within one percent
of its total draft mass.

All weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall have
been Type Approved by the Division of Measurement Standards, Department of Food and Agriculture, State of
California.  All weighing and measuring devices used in the proportioning of slurry shall be tested in accordance
with California Test 109 and these special provisions.

The proportioned lime and water shall be stored in a central mixing tank provided with agitation for both mixing and
keeping the lime in suspension until applied to the aggregate.  Agitation shall be continuous while the slurry is in
storage and storage time shall not exceed 24 hours.  Agitation shall be such that a build up of consolidated lime on
the bottom or sides of the storage tank is prevented.  The storage tank for slurry shall be equipped with a device for
automatic and immediate cut-off of the proportioning of slurry and aggregate when the level of slurry is lowered
sufficiently to expose the pump suction line.

Slurry and aggregate proportioning shall be of the continuous type.  Slurry shall be introduced into the mixer through a
meter conforming to the requirements of Section 9-1.01, “Measurement of Quantities,” of the Standard Specifications.  The
meter shall be the mass flow, coriolis effect type.  The system shall be capable of varying the rate of delivery of lime slurry
proportionate with the delivery of aggregate.
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The slurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery,
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 0.5-
percent of the actual mass for 3 runs of at least 3.75 tonnes.  For any of 3 individual runs of at least 3.75 tonnes, the indicated
mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual mass.

The aggregate shall be weighed using a belt scale.  The belt scale shall be of such accuracy that, when the plant is
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs.  For
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered
by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale
conforming to the requirements of Section 9-1.01, “Measurement of Quantities,” of the Standard Specifications, with the
exception of dry lime which shall be by a smaller scale as determined by these specifications.  The vehicle scale shall be
located at the plant and shall be error checked within 24 hours of checking the plant's proportioning devices.  The meters and
belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy checks.  These accuracy
checks shall be performed before production begins and at any other time as directed by the Engineer.

The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and
slurry are adjusted automatically at all production rates and production rate changes.  The plant shall not be operated unless
this automatic system is operating and in good working condition.

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined
while the plant is in full operation.  Meters and belt scales used for proportioning aggregates and slurry shall be equipped
with rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total
amounts of slurry and aggregate introduced into the mixer can be determined.  Rate-of-flow indicators and totalizers for like
materials shall be accurate to within 0.5-percent when compared directly.  The slurry totalizer shall not register when the
slurry metering system is not delivering material to the mixer.

A monitoring device shall be located either in the stream of aggregate feed or where it will monitor movement of the belt
by detecting revolutions of the tail pulley on the belt feeder.  The device for monitoring no flow or belt movement, as the
case may be, shall stop the slurry and aggregate proportioning automatically and immediately when there is no flow.

The rate of feed to the continuous mixer shall not exceed that which shall permit complete mixing of all of the material.
Dead areas in the mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction
in the volume of material or by other adjustments.  The mixer shall be equipped with paddles of a type and arrangement to
provide sufficient mixing action and movement to the mixture.  The mixer shall produce a homogeneous mixture of
thoroughly and uniformly coated aggregates of unchanging appearance at discharge from the mixer.

After the slurry has been added to the aggregate, the mixed material shall be placed in stockpiles and cured for not less
than 24 hours but not more than 24 days before being incorporated into asphalt concrete.  Lime treated aggregate stored in
excess of 24 days shall not be used in the work.

The device which controls the proportioning of slurry to aggregate shall produce a log of production data.  The log of
production data shall consist of a series of snapshots captured at 10 minute intervals throughout the period of daily
production.  Each snapshot of production data shall be a register of production activity at that time and not a summation of
the data over the preceding 10 minutes.  The amount of material represented by each snapshot shall be that amount produced
for the period of time from 5 minutes before and 5 minutes after the capture time.  Collected data shall be held in storage by
the plant control device for the duration of the contract.  The daily log shall be submitted to the Engineer, in electronic and
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following:

a.  The date of the production.
b.  The time of day the data is captured.
c.  The aggregate size being treated.
d.  The rate of flow of the wet aggregate, collected directly from the aggregate weighbelt.
e.  The moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate.
f.  The rate of flow of the dry aggregate calculated from the wet aggregate flow rate.
g.  The rate of flow measured by the slurry meter.
h.  The rate of flow of dry lime, calculated from the slurry meter output.
i.  The agreed dry lime ratio.
j.  The actual dry lime ratio, calculated from the aggregate weighbelt and the slurry meter output, expressed as a percent

of the dry aggregate.
k.  The calculated differential between the agreed lime ratio and the actual lime ratio.
l.  The portions of dry lime and water as proportioned at the time of the slurry production.
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The Contractor shall control the lime treatment operation. Should it become evident that the Contractor does not have
control of the production process the lime treatment of asphalt concrete aggregates for the contract shall cease until such time
as the problem is rectified.  Evidence that the Contractor is not controlling the production shall include, but not be limited to,
the following:

a.  Data has not been submitted to the Engineer.
b.  The collected data has not been complete, timely, or in the correct format.
c.  The Contractor has not made corrective actions.
d.  The corrective actions have not been successful, or timely.
e.  The plant production has not been stopped when proportioning tolerances have been exceeded.
f.  The functionality of any of the devices used for the production of lime treated asphalt concrete aggregates has failed

during production.

The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and
shall adjust the slurry to aggregate proportioning accordingly. Aggregate moisture content determinations by the Contractor
shall be true representations of the amount of moisture in the aggregate being treated.  The moisture content shall be
calculated as a percent of the dry mass of the aggregate.  The Engineer will use California Test 226 or Test 370 for the
verification of moisture determinations.

Electronic media containing recorded production data shall be presented in a tab delimited format on a 90 mm diskette
with a capacity of at least 1.4 megabytes.  Each snapshot of the continuous production data shall be LFCR (line feed carriage
return, one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these
specifications.

Exceeding the following tolerances, as indicated by the snapshots and log of collected data, shall result in the following
corresponding actions by the contractor:

a.  When 3 consecutive snapshots of recorded production data, collected in conformance with these special provisions,
indicates deviation greater than 0.2 percent above or below the agreed lime ratio, the Contractor shall cease
production of lime treated aggregates.

b.  When a snapshot of recorded production data indicates a deviation of greater than 0.4 percent above or below the
agreed lime ratio the production of lime treated aggregates shall cease and the material represented by that snapshot
shall not be used for the manufacture of asphalt concrete.

c.  When 20% or more of the total daily production indicates deviation of greater than 0.2 percent above or below the
agreed lime ratio, the total days production shall not be used for the manufacture of asphalt concrete.

When production is stopped due to exceeding any of the above tolerances, the Contractor shall implement corrective
measures and before proceeding shall conduct a successful 15 minute test run.

Lime treated aggregate shall be free of lime balls and clods.
Once aggregate has been treated with lime, it shall not be retreated with lime again.
Determination of the combined aggregate quality characteristics specified in the fifth paragraph of Section 39-2.02,

“Aggregate,” of the Standard Specifications will be made prior to the aggregate being treated with lime.
Determination of the combined aggregate gradation as specified in the second, third and fourth paragraphs of said

Section 39-2.02, will be made after the aggregate has been treated with lime.  Obtaining samples of combined aggregate for
gradation determination shall be in accordance with the provisions in Sections 39-3.03A, “ Proportioning for Batch Mixing,”
and 39-3.03B, “Proportioning for Continuous Mixing,” of the Standard Specifications.

Full compensation for lime treating aggregate for use in the manufacture of gap graded polymer modified asphalt
concrete shall be considered as included in the contract price paid per tonne for Bonded Wearing Course  and no separate
payment will be made therefore.

10-1.19  BONDED WEARING COURSE

This work shall consist of constructing a bonded wearing course in conformance with the details shown on the plans and
as specified in these special provisions.

Tack Coat Thermoplastic Traffic Striping

Before applying Bonded wearing course, a binder of paving asphalt shall be applied to the thermoplastic traffic striping
at an approximate rate of .4 liters per square meter of surface covered.  The exact rate will be determined by the Engineer.
Paving asphalt for tack coat shall be a steam refined paving asphalt conforming to the provisions in Section 92, “Asphalts”
and shall be Grade AR-4000, unless otherwise ordered by the Engineer.

Tack Coat Thermoplastic Traffic Striping will be measured and paid for as Polymer modified asphalt emulsion.
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Prepaving Conference

Supervisory personnel of the Contractor and any subcontractor who are to be involved in the concrete Bonded Wearing
Course paving work shall meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of
accomplishing all phases of the paving work.

The Contractor shall provide the facility for the prepaving conference.  Attendance at the prepaving conference is
mandatory for the Contractor's project superintendent, paving construction foreman, paving subcontractors, plant operations
personnel (including plant supervisors, manager, and operator) and paving operators.  All conference attendees will sign an
attendance sheet provided by the Engineer.  Production and paving shall not begin nor proceed unless the above-mentioned
personnel have attended the mandatory prepaving conference.

Bonded wearing course shall consist of an application of a polymer modified asphalt emulsion membrane followed by a
gap graded polymer modified asphalt concrete.

Gap graded polymer modified asphalt concrete shall conform to the provisions for asphalt concrete in Section 39,
"Asphalt Concrete," of the Standard Specifications and these special provisions.

Polymer modified asphalt for use in the polymer modified asphalt emulsion membrane and gap graded polymer modified
asphalt concrete shall conform to the provisions in Section 92, "Asphalts," of the Standard Specifications and these special
provisions.

Polymer modified asphalt emulsion membrane shall conform to the provisions for asphalt emulsion in Section 94,
"Asphaltic Emulsions," of the Standard Specifications and these special provisions.

Polymer Modified Asphalt

The polymer modified asphalt binder to be used in the gap graded polymer modified asphalt concrete shall be GGB
Grade 3 on Route 50 West of PM 52.

The polymer modified asphalt binder to be used in the gap graded polymer modified asphalt concrete shall be GGB
Grade 4 on Route 50 East of PM 52

The polymer modified asphalt binder to be used in the gap graded polymer modified asphalt concrete  shall conform to
the following requirements:

GGB Grades
Specification Designation Test Method 1 2 3 4

Flash Point, Cleveland Open Cup, °C, min., original
binder

AASHTO T48 230 230 230 230

Brookfield Viscosity, max. 2.0 Pa s
test temperature, °C

ASTM D 4402 135 135 135 135

Dynamic Shear, SSD ≥ 30 x (0.6 + SSV)3

original binder, °C
California Test 381

Part 1
25 25 25 25

Mass Loss after RTFO test, % max AASHTO T240 0.6 0.6 0.6 0.6
Dynamic Shear, G*/sin_, min. 2.2 kPa
RTFO aged residue, test temperature at 10 rad/sec, °C

California Test 381
Part 3

70 64 64 58

Residue from PAV, test temperature, °C AASHTO PP1-98 110 100 100 100
Dynamic Shear, SSD ≥ -115 x (SSV) - 50.6
On PAV aged residue, from AASHTO PP1, °C

California Test 381
Part 1

25 25 25 25

Creep Stiffness, 300 MPa, Max. and M-value, 0.30,
Min. residue from PAV, test temperature °C

AASHTO TP1-98 -12 -12 -18 -24



Contract No.  «Dist»-«Contract_No»
52

The polymer modified asphalt to be used in the polymer modified asphalt emulsion membrane shall conform to the
following requirements:

Requirement
Specification Designation Test Method Min. Max.

Saybolt-Furol Viscosity, at 25°C, s AASHTO T59 20 100
Sieve Test on original emulsion (at time
of delivery), %

AASHTO T59 - 0.05

24-hour Storage Stability, % (note a) AASHTO T59 - 1
Residue by Evaporation, % California Test 331 63 -
Solubility in Organic Solvent, % (note b) AASHTO T44 97.5 -
Torsional Recovery, measure entire arc of
recovery, at 25°C, %

California Test 332 30 -

Penetration (0.01 mm) at 25°C
Emulsion used with GGB1 or GGB2
Emulsion used with GGB3
Emulsion used with GGB4

AASHTO T49
AASHTO T49
AASHTO T49

70
90
100

150
180
200

Notes:
a.  After standing undisturbed for 24 hours, the surface shall show no white, milky
colored substance, but shall be a smooth homogeneous color throughout.
b.  The organic solvent shall be from the approved list available from the Transportation
Laboratory.

Each shipment of polymer modified asphalt and polymer modified asphalt emulsion delivered to the project, shall be
accompanied by a Certificate of Compliance, in conformance with the provisions in Section 92-1.03, "Test Report," of the
Standard Specifications.  The Certificate of Compliance shall verify that the results of AASHTO Test Method T240 indicate
a maximum mass loss of 0.6 percent and that the results of AASHTO Test Method T48 indicate a minimum flash point of

230˚C for the batch represented by the shipment.  If the results of mass loss or flash point shown on the Certificate of
Compliance, do not meet requirements specified herein, or if the results are not shown on the Certificate of Compliance, the
individual shipment of asphalt will be rejected.

The initial shipment of polymer modified asphalt and polymer modified asphalt emulsion shall be accompanied by the
actual test results performed by the asphalt producer and shall be provided to the Engineer with the Certificate of
Compliance.  Thereafter, within 72 hours of delivery, the Contractor shall provide the Engineer with the actual test results for
polymer modified asphalt and polymer modified asphalt emulsion to demonstrate compliance with the requirements herein
for each batch of polymer modified asphalt and polymer modified asphalt emulsion used in the bonded wearing course.

If polymer modified asphalt and polymer modified asphalt emulsion is unloaded into bulk storage tanks, polymer
modified asphalt and polymer modified asphalt emulsion from the tanks shall not be used on the project until a Certificate of
Compliance is furnished for the material, which demonstrates compliance with the requirements specified herein.

Polymer modified asphalt to be used as binder in gap graded polymer modified asphalt concrete shall be sampled using
the sampling device specified in Section 39-3.01C, "Asphalt Binder Storage," of the Standard Specifications.  Two samples
per operating day shall be taken from the bulk storage tank feeder line.  Each sample shall consist of four 1-liter containers.

If test results of samples taken from the bulk storage tank do not meet the mass loss requirements, the material which is
represented by the tests shall be removed.

Aggregate

The aggregate for gap graded polymer modified asphalt concrete prior to the addition of polymer modified asphalt
binder, shall conform to the provisions of Section 39-2.02, "Aggregate," of the Standard Specifications and these special
provisions.

At least 15 days prior to use , the Contractor shall furnish samples of aggregate in the quantity ordered by the Engineer,
from the source from which the Contractor proposes to obtain aggregate for the project. Should the Contractor change the
source of supply the Contractor shall furnish samples form the new source, or sources,  at least 30 days before their intended
use.
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The aggregate grading for gap graded polymer modified asphalt concrete shall conform to the following:

Percentage Passing
9.5-mm Maximum

Sieve Sizes
Limits of Proposed

Gradation Operating Range
Contract

Compliance
12.5-mm — 100 100
9.5-mm — 85-100 82-100
4.75-mm 28-38 X±4 X±8
2.36-mm 25-32 X±4 X±6
1.18-mm 15-23 X±3 X±5
600-_m 10-18 X±3 X±5
300-_m 8-13 X±3 X±5
150-_m — 5-11 4-12
75-_m — 3-8 2-9

In the table above, the symbol "X" is the gradation which the Contractor proposes to furnish for the specific sieve.  The
proposed gradation shall meet the gradation shown in the "Limits of Proposed Gradation" of the table above.

Natural sand shall not be used.
The combined aggregate shall conform to the following requirements prior to the addition of the polymer modified

asphalt binder:

Tests Test Method Requirement
Percentage of Crushed Particles:

Coarse Aggregate, %, min. California Test 205
(note a)

90

Fine Aggregate (On portion passing a
4.75-mm sieve and retained on a
2.36-mm sieve), %, min.

California Test 205
(note a)

85

Uncompacted Void Content, %, min.
(note b)

AASHTO T304
Method A 45

Flat & Elongated Ratio at 3:1, %, max. ASTM D 4791 25
Los Angeles Rattler

Loss at 500 rev., %, max. California Test 211 35
Sand Equivalent:

Contract Compliance, min. California Test 217 47
Operating Range, min. California Test 217 50

Note:
a.  In California Test 205, Section D, the definition of a crushed particle is revised as follows:
"A particle having 2 or more fresh mechanically fractured faces shall be considered a crushed
particle."
b.  If the fine aggregate is 100% crushed, the use of crushed material shall be monitored during
the production process.  If the fine fraction is a combination of crushed and natural materials,
the FAA shall be monitored during the process.

The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in
Section 39-3.03, "Proportioning," of the Standard Specifications.

Aggregate for gap graded polymer modified asphalt concrete shall be treated in conformance with the provisions in
"Lime Treated Aggregates"  of these special provisions.

Contractor shall submit a sample of the proposed polymer modified asphalt to be used as binder in the gap graded
polymer modified asphalt concrete and  proposed lime to the Engineer with the samples required for mix design verification.

The aggregate from each separate bin used for gap graded polymer modified asphalt concrete, except for the bin
containing the fine material, shall have a minimum Cleanness Value of 57 as determined by California Test 227, modified as
follows:

A. Tests will be performed on the material retained on the 2.36-mm sieve form each bin and will not be a combined or
averaged result.

B. Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a
305-mm diameter, 4.75-mm sieve nested on top of a 305-mm diameter, 2.36-mm sieve.
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C. Where a coarse aggregate bin contains material which will pass the maximum size specified and be retained on a
9.5-mm sieve, the test specimen mass and volume of wash water specified for 25-mm x 4.75-mm aggregate size will
be used.

D. Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the
batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E. The Cleanness Value of the sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples shall be obtained from the
discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25-kg
sample of each coarse aggregate.

Combined aggregates for gap graded polymer modified asphalt concrete shall conform to the following requirement
when mixed with the polymer modified asphalt in the amount of asphalt determined to be optimum by California Test 368:

Specification Requirements
Surface Abrasion Test,
California Test 360, max. loss

0.40 g/cm2

Gap Graded Polymer Modified Asphalt Concrete

The amount of polymer modified asphalt binder to be mixed with the aggregate for gap graded polymer modified asphalt
concrete shall be determined by the Contractor using California Test 368 and the requirements of these special provisions.
Samples of aggregates for use in gap graded polymer modified asphalt concrete shall be obtained in conformance with the
provisions in Section 39-3.03, "Proportioning," of the Standard Specifications.  The recommended binder content shall be
based on estimated film thickness conforming to the draindown requirement.  The Engineer will verify the mix design using
California Test 368 and the requirements of these special provisions.

In addition to California Test 368, the gap graded polymer modified asphalt concrete shall be designed and evaluated
using the following:

RequirementTest Test Method
Min. Max

Draindown Test, g California Test 368 - 4
Film Stripping, % California Test 302 - 25
Film Thickness, µm Gradation surface area factor

method
Asphalt Institute MS-2 Table 6.1

10.0 -

Film thickness will be calculated based on effective asphalt content.
During construction, the polymer modified asphalt binder content of the gap graded polymer modified asphalt concrete

will be verified by California Test 382.  Samples for determining the polymer modified asphalt binder content shall be
obtained from trucks at the plant or from the hopper of the paver as approved by the Engineer.

Storage Proportioning and Mixing

Storage of aggregate and polymer modified asphalt binder shall conform to the provisions in Section 39-3.01, "Storage,"
of the Standard Specifications.

Gap graded polymer modified asphalt concrete storage shall conform to the provisions for asphalt concrete storage in
Section 39-3.05, "Asphalt Concrete and Asphalt Concrete Base Storage," of the Standard Specifications except that the gap
graded polymer modified asphalt concrete shall not be stored in excess of 12 hours.

Mixing shall conform to the provisions in Section 39-3.04, "Mixing," of the Standard Specifications except that the

temperature of the aggregate before adding the polymer modified asphalt binder shall not be more than 177˚C.  For

continuous mixing, temperature of the completed mixture shall not exceed 177˚C at discharge from the mixer.

Spreading and Compacting Equipment

The Contractor shall use an integrated distributor-paver to apply the bonded wearing course.
The integrated distributor-paver shall be capable of spraying the polymer modified asphalt emulsion membrane, applying

the gap graded polymer modified asphalt concrete and leveling the surface of the mat in one pass.  No wheel or other part of
the paving machine shall come in contact with the polymer modified asphalt emulsion membrane before the gap graded
polymer modified asphalt concrete course is applied.
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The integrated distributor-paver shall incorporate a receiving hopper, screw conveyors, storage tank and spray bar for
polymer modified emulsion membrane, and a variable width, heated, vibratory-tamping bar screed.  The screed shall have the
ability to crown the pavement at the center both positively and negatively and shall have vertically adjustable extensions to
accommodate the desired pavement profile.  The gap graded polymer modified asphalt concrete shall be placed over the full
width of the polymer modified asphalt emulsion membrane with a heated, vibratory-tamping bar screed.

The polymer modified asphalt emulsion membrane shall be applied by a mechanical pressure spray bar.  The application

rate shall be metered to within a tolerance of 0.08 L/m2.  The polymer modified asphalt emulsion shall be applied at a
uniform rate for the full paving width.  The meter shall conform to the requirements of California Test 109.  The meter shall
be equipped with a device by which the rate of application can be determined while the paver is in operation.

Hauling From Plant to Site

Trucks hauling gap graded polymer modified asphalt concrete from the plant to the paver shall be tarped to minimize
heat loss.

Spreading and Compacting

Before placing the bonded wearing course, the existing pavement surface shall be cleaned in conformance with the
provisions of Section 37-1.04, "Preparation for Seal Coat," of the Standard Specifications.

Bonded wearing course shall be placed only when both the atmospheric and the pavement temperatures are above 7˚C
with no freezing temperatures expected within 24 hours of the placement of the bonded wearing course.

Polymer modified asphalt emulsion shall be applied at a rate of 0.6 L/m2 to 1.2 L/m2.  The exact rate shall be determined
by the Contractor and approved by the Engineer.  The polymer modified asphalt emulsion shall be applied manually where
the screed extension or handwork is required outside of the range of the machine mounted spray bar.

Application of bonded wearing course shall be such that the polymer modified asphalt emulsion membrane is placed on
the pavement before the gap graded polymer modified asphalt concrete is placed.  Placing material in a windrow, then
picking it up and placing it in the asphalt paver hopper with loading equipment, shall not be permitted.  Placement operations
or equipment which do not keep surfaces clean and free of contamination prior to placement of the polymer modified asphalt
emulsion membrane or do not prevent tracking through the polymer modified asphalt emulsion membrane prior to placement
of the gap graded polymer modified asphalt concrete shall not be used.

Gap graded polymer modified asphalt concrete shall be applied at a temperature not less than 135˚C as measured in the
hopper of the paving machine.  Gap graded polymer modified asphalt concrete shall be spread over the polymer modified
asphalt emulsion membrane immediately after the application of the polymer modified asphalt emulsion membrane.

A minimum of one steel-tire, 2-wheeled tandem roller weighing not less than 11 tonnes shall be used to compact gap
graded polymer modified asphalt concrete.  Rollers and roller operation shall conform to the provisions of Section 39-5.02,
"Compacting Equipment," and Section 39-6.03, "Compacting," of the Standard Specifications except that roller operation
shall be performed in the static mode only.

Compaction of the bonded wearing course shall consist of a minimum of two passes, before the material temperature has

fallen below 90˚C.
The bonded wearing course shall not be opened to traffic until the rolling operation is complete and the material has

cooled to below 70˚C.

Measurement and Payment

Gap graded polymer modified asphalt concrete will be measured and paid for by the tonne in the same manner specified
for asphalt concrete in Section 39-8, "Measurement and Payment," of the Standard Specifications.

Polymer modified asphalt emulsion will be measured and paid for by the tonne in the same manner specified for
asphaltic emulsion in Section 94, "Asphaltic Emulsions," of the Standard Specifications.

The above payments shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals,
and for doing all the work involved in constructing bonded wearing course complete in place, as shown on the plans and as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer, except as otherwise
provided.

10-1.20  THERMOPLASTIC TRAFFIC STRIPE (RECESSED)

Thermoplastic traffic stripes (recessed) shall be applied in conformance with the provisions in Section 84, "Traffic
Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
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Thermoplastic materials for recessed applications shall be formulated for use in freeze-thaw environments and shall
comply in all respects to Section 84,"Traffic Stripes and Pavement Markings," of the Standard Specifications except:

When tested according to California Test 423, white material shall have a maximum Yellowness Index of 8.
White and yellow thermoplastic materials shall have Hardness values between 30 and 50.
Materials shall be extruded type.

In addition to other labeling requirements, packages of thermoplastic shall be clearly marked "FOR RECESSED
APPLICATION".

Pavement recesses shall be constructed in new or existing pavement.  The method of recess construction shall be selected
by the Contractor.  Equipment for recess construction shall be power-operated, mechanical and capable of removing the
pavement to the dimensions shown on the plans. Parallel recesses for double-yellow lines shall be cut in a single pass using
an appropriate cutting head.

Residue from recessing operations shall be picked up and removed from the roadbed by use of vacuum attachment to the
recessing equipment and shall not be permitted to flow across the pavement, flow into gutters or drainage facilities, or be left
on the surface of the pavement.  Residue shall be removed from pavement surfaces immediately before such residue is blown
by action of traffic or wind.

Residue from recess operation shall be immediately removed from the site of work and disposed of as provided in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

All recesses shall be completely clean and dry before applying thermoplastic.  A power-operated blower shall be used to
remove debris from recesses prior to thermoplastic application.

All recesses shall be restriped prior to the end of each work shift and before the road is opened to public traffic.
The contract price paid per meter for thermoplastic traffic stripe (recessed) of the widths and patterns designated in the

Engineers Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all the work involved in furnishing and placing thermoplastic traffic stripe in pavement recesses, complete in place,
including constructing the recess regardless of the type of recess required and removing and disposing of residue from recess
construction, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed
by the Engineer.

10-1.21  THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall conform to the requirements of the Department of Transportation
Specification PTH 392B, for Thermoplastic Traffic Striping Material, Sprayable, White and Yellow.

Sprayable thermoplastic material for traffic stripes shall be applied by spray methods in a single uniform layer at the
minimum thickness of 1.0-mm.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes.  A double traffic stripe, consisting of two, 100 mm wide yellow stripes will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.22  PAINT PAVEMENT MARKING

Painted pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and
Pavement Markings," of the Standard Specifications.
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SECTION 11.  MODIFIED STANDARD SPECIFICATION SECTIONS

SECTION 11-1.  (BLANK)

SECTION 11-2.  PORTLAND CEMENT CONCRETE

11-2.01   GENERAL

Portland cement concrete shall conform to the provisions in this Section 11-2, "Portland Cement Concrete," and the
section entitled "Portland Cement Concrete" in Section 8, "Materials," of these special provisions.  Section 90, "Portland
Cement Concrete," of the Standard Specifications is deleted.  Section 90, "Portland Cement Concrete," of the Standard
Specifications is amended to read as follows.

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90-1.01   DESCRIPTION

• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will
determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

• Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.
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• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT

• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland
cement or Type V portland cement.

• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent
by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.
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• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water

content provided in Section 90-6.06, "Amount of Water and Penetration."
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
• The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least

4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

• Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the
Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

• The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.
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• No extension of contract time will be allowed for the time required to perform the freezing and thawing test.
• When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix

proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A   Coarse Aggregate

• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate

• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof.  Manufactured sand shall be well graded.

• Fine aggregate shall conform to the following quality requirements:

Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a  Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.
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90-2.03   WATER

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test
417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422,
nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case
shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than
25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266
or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with
the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS

• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618;

silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3  AGGREGATE GRADINGS

90-3.01   GENERAL

• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.
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• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41

25-mm x 4.75-mm 19-mm 52 - 85

25-mm x 4.75-mm 9.5-mm 15 - 38

12.5-mm x 4.75-mm 9.5-mm 40 - 78

9.5-mm x 2.36-mm 9.5-mm 50 - 85

Fine Aggregate 1.18-mm 55 - 75

Fine Aggregate 600-µm 34 - 46

Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02   COARSE AGGREGATE GRADING

• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03   FINE AGGREGATE GRADING

• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

• The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

• The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.
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90-4  ADMIXTURES

90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS

• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL

• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

• When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES

• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C 618.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.
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• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.
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90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.
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90-5.03   PROPORTIONING

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement

• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.



Contract No.  «Dist»-«Contract_No»
69

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL

• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING

• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.
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• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.

• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.
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• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05   HAND-MIXING

• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.• The term free water is defined as the total water in the mixture minus
the water absorbed by the aggregates in reaching a saturated surface-dry condition.
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• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7  CURING CONCRETE

90-7.01   METHODS OF CURING

• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method

• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method

• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

• The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m2 in 24 hours or more than 0.45-kg/m2 in 72 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.



Contract No.  «Dist»-«Contract_No»
73

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations."  The 210-L barrels shall have removable lids and airtight fasteners.  The 19-L containers
shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On-site storage tanks
shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method

• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.
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• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D   Forms-In-Place Method

• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02   CURING PAVEMENT

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03   CURING STRUCTURES

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

• The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.
The curing compound shall be curing compound (1).  The curing compound shall be applied progressively during the deck
finishing operations immediately after finishing operations are completed on each individual portion of the deck.  The water
cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing
is completed after normal working hours, the water cure shall be applied not later than the following morning.

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.   Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."
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90-7.04   CURING PRECAST CONCRETE MEMBERS

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."
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• Mortar and grout shall be cured by keeping the surface damp for 3 days.
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8  PROTECTING CONCRETE

90-8.01   GENERAL

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02   PROTECTING CONCRETE STRUCTURES

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California
Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.
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• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL

• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of ASTM Designation: C 172.  Test cylinders will be molded and initially
field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing
laboratory in conformance with the requirements of ASTM Designation: C 39.  A strength test shall consist of the average
strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show
evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the
strength of the remaining cylinder.

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.
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• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS

• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material

• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."
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90-10.02B   Aggregate

• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C   Water

• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures

• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION

• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE

• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.
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90-10.06   MEASUREMENT AND PAYMENT

• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02   PAYMENT

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.


